

Phase_F_Migration_Planning

TOGAF ADM - Phase F: Migration Planning

Purpose: Finalize detailed implementation and migration plan


Overview

PHASE F: MIGRATION PLANNING
PURPOSE: Create DETAILED plan to move from Baseline to Target Phase E = WHAT to do (identify opportunities) Phase F = HOW & WHEN to do it (detailed plan)


Key Activities

PHASE F: KEY ACTIVITIES
1. FINALIZE ARCHITECTURE ROADMAP - Timeline: Baseline → Transition 1 → Transition 2 → Target 2. FINALIZE IMPLEMENTATION PLAN - Detailed: Schedule + Budget + Resources + Milestones 3. ENSURE BUSINESS VALUE IS REALIZED - Define KPIs, measure before/after, track benefits

What “Migration” Means



Architecture Roadmap



Transition Architecture

TRANSITION ARCHITECTURE

WHAT IT IS:

- Intermediate state between Baseline and Target
- Delivers partial business value
- Reduces implementation risk
- Allows gradual transformation

WHY NEEDED:

- Big-bang is risky
- Business can't wait years for value
- Allows course correction
- Easier to manage and govern

EXAMPLE:

- Transition 1: Core platform on cloud, legacy still running
- Transition 2: 80% migrated, critical legacy remaining
- Target: Full cloud, legacy decommissioned

Implementation Plan Components

IMPLEMENTATION PLAN

1. SCHEDULE

- └ Timeline with milestones
 - Project start/end dates
 - Phase gates
 - Go-live dates

2. BUDGET

- └ Cost breakdown
 - Infrastructure costs
 - License costs
 - Development costs
 - Training costs

3. RESOURCES

└─ People needed • Team composition • Skills required • External consultants 4. MILESTONES └─ Key checkpoints • Design Complete • Development Complete • UAT Complete • Go-Live 5. RISKS & MITIGATION └─ What could go wrong and how to handle
--

Architecture Contracts

ARCHITECTURE CONTRACTS
WHAT IT IS: Agreement between EA team and Implementation team CONTAINS: • What architecture deliverables will be produced • What standards/principles must be followed • Roles and responsibilities • Quality criteria • Review checkpoints • Compliance requirements PURPOSE: • Ensures implementation follows architecture • Sets expectations clearly • Provides basis for compliance reviews (Phase G)

Key Deliverables

Deliverable	Description
Implementation and Migration Plan	Detailed project plans
Architecture Roadmap	Visual timeline of transitions

Deliverable	Description
Transition Architectures	Intermediate state definitions
Architecture Contracts	Agreements with implementation teams
Business Value Assessment	KPIs and benefit tracking plan

Phase E vs Phase F Summary

Phase E	Phase F
Identify work packages	Create detailed project plans
Group into projects	Define schedules & budgets
Build/Buy/Reuse decisions	Assign resources
Initial roadmap	Finalize roadmap with transitions
Dependencies identified	Architecture contracts created
WHAT to do	HOW & WHEN to do it

Summary

PHASE F = "PLAN THE JOURNEY"

- Finalize Architecture Roadmap (with transition states)
- Create detailed Implementation Plan
- Define schedule, budget, resources
- Create Architecture Contracts
- Ensure business value tracking

OUTPUT: Implementation Plan + Roadmap + Architecture Contracts

Now ready to hand off to implementation teams (Phase G)!