

Phase_G_Implementation_Governance

TOGAF ADM - Phase G: Implementation Governance

Purpose: Provide architectural oversight during implementation

Overview

PHASE G: IMPLEMENTATION GOVERNANCE
"Are the development teams building what we designed?"
"Is the implementation following the architecture?"

Key Activities

1. **Ensure conformance with Target Architecture** - Are teams following the design?
2. **Govern implementation projects** - Oversight and guidance
3. **Perform Architecture Compliance reviews** - Formal assessments

Architecture Review Board

ARCHITECTURE REVIEW BOARD
WHAT IT IS: A governance body that reviews and approves architecture decisions
MEMBERS: • Chief Architect / Head of EA • Enterprise Architects • Domain Architects

- Senior Technical Leaders
 - Business Representatives (optional)
- RESPONSIBILITIES:
- Review solution designs
 - Approve/Reject/Request changes
 - Grant dispensations (approved deviations)
 - Ensure compliance with standards
 - Resolve architecture conflicts
- MEETS:
- Weekly or bi-weekly
 - At key project milestones

Compliance Review Process

COMPLIANCE REVIEW PROCESS	
STEP 1: SCHEDULE REVIEW	└─ At key milestones (design complete, before go-live)
STEP 2: PREPARE CHECKLIST	└─ Architecture principles followed? └─ Technology standards used? └─ Security requirements met? └─ Integration patterns correct? └─ Data standards followed?
STEP 3: CONDUCT REVIEW	└─ Review with development team, document findings
STEP 4: DOCUMENT RESULTS	└─ Conformant items └─ Deviations found └─ Recommendations
STEP 5: DECISION	└─  Approved └─  Approved with conditions (fix minor issues) └─  Not approved (rework required)

Architecture Compliance Checklist

ARCHITECTURE COMPLIANCE CHECKLIST			
CHECK ITEM	EXPECTED	ACTUAL	STATUS
API Design follows REST standards	REST	REST	✅ Compliant
Database is PostgreSQL	PostgreSQL	PostgreSQL	✅ Compliant
Runs on Kubernetes (EKS)	EKS	EKS	✅ Compliant
Uses approved auth (OAuth 2.0)	OAuth 2.0	JWT only	⚠️ Deviation
Logging to centralized system	DataDog	DataDog	✅ Compliant
Secrets in Vault	Vault	Env vars	❌ Non-compliant
CI/CD via GitHub Actions	GH Actions	GH Actions	✅ Compliant
RESULT: Approved with conditions – Fix secrets management before go-live			

Key Milestones for Review

KEY MILESTONES FOR REVIEW
MILESTONE 1: DESIGN COMPLETE - Review solution design before development starts - Does it align with target architecture? - Are standards followed?
MILESTONE 2: DEVELOPMENT COMPLETE - Review implementation before testing - Is the code following architecture? - Are integrations correct?
MILESTONE 3: PRE-GO-LIVE - Final review before production deployment - Is everything compliant? - Are all conditions met?
MILESTONE 4: POST-GO-LIVE - Review after deployment - Is it working as designed? - Any issues to address?

Dispensations

DISPENSATIONS

WHAT IT IS:

An APPROVED DEVIATION from architecture standards

WHEN NEEDED:

- Technical constraint prevents compliance
- Time/budget doesn't allow full compliance
- Legacy integration requires exception
- Business urgency overrides standard

PROCESS:

1. Team requests dispensation
2. Documents reason and impact
3. Proposes remediation plan (if temporary)
4. Architecture Board reviews and decides
5. If approved, dispensation is logged

TYPES:

- Temporary: Must be fixed by certain date
- Permanent: Accepted as ongoing exception

Architecture Contracts in Phase G

ARCHITECTURE CONTRACTS

CREATED IN: Phase F (Migration Planning)

ENFORCED IN: Phase G (Implementation Governance)

CONTRACT SAYS:

- What the team agreed to build
- What standards to follow
- What quality criteria to meet
- When reviews will happen

PHASE G CHECKS:

- Is the team honoring the contract?
- Are deliverables meeting criteria?
- Are standards being followed?

Key Deliverables

Deliverable	Description
Compliance Assessments	Results of architecture reviews
Architecture Contracts	Enforced and tracked
Dispensation Log	Approved deviations recorded
Implementation Recommendations	Guidance for teams
Governance Log	Record of all governance activities

Summary

PHASE G = "ENSURE THEY BUILD WHAT WE DESIGNED"

- Architecture Review Board oversees implementation
- Compliance reviews at key milestones
- Check against standards and principles
- Grant dispensations when needed
- Document everything in governance log

OUTPUT: Compliance Assessments + Governance Log

Without Phase G, architecture becomes shelfware!